


HOLLY HILL, FL

FEMA-4283-DR | FL - HURRICANE MATTHEW
ROW COLLECTION

Hazard Removals By Day



Today's Hazard Removals

Total Crews in the Field	1
<u>Hangers</u>	<u>Totals</u>
1A-HANGER REMOVAL	52
<u>Leaners</u>	<u>Totals</u>
<u>Stumps</u>	<u>Totals</u>

Cumulative Hazard Removal

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	304	0.0 %
Leaner	0	15	0.0 %
Stump	0	0	0.0 %
Total	0	319	

Productivity Statistics

Hanger Removal Maximum	60
Hanger Removal Average	43
Hanger Removal Minimum	12
Leaner Removal Maximum	10
Leaner Removal Average	4
Leaner Removal Minimum	1
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

***All figures are estimates pending reconciliation**