


**HOLLY HILL, FL**

FEMA-4283-DR | FL - HURRICANE MATTHEW  
ROW COLLECTION

**Hazard Removals By Day**



**Today's Hazard Removals**

<b>Total Crews in the Field</b>	<b>1</b>
<b>Hangers</b>	
1A-HANGER REMOVAL	60
<b>Leaners</b>	
2A-HAZARDOUS TREE REMOVAL 6 TO 12.99 IN DIAMETER	9
<b>Stumps</b>	

**Cumulative Hazard Removal**

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	364	0.0 %
Leaner	0	24	0.0 %
Stump	0	0	0.0 %
<b>Total</b>	<b>0</b>	<b>388</b>	

Productivity Statistics

Hanger Removal Maximum	60
Hanger Removal Average	46
Hanger Removal Minimum	12
Leaner Removal Maximum	10
Leaner Removal Average	5
Leaner Removal Minimum	1
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

**\*All figures are estimates pending reconciliation**